Vermont State Hospital

Brooks Additional Safety

Graham/Meus - Ockert Report

December 1, 2006

LABEL [ CODE |TITLE STATUS
HSW | B.1.3 |Regular fire extinguisher checks/inspections. (By Owner) Done
HSW | B.1.5 |Evaluate patient room ceilings for hazardous materials content. Not Hazardous
HSW | B.1.7 |Improve seclusion room ceilings with security mirrors. Done
HSW | B.1.8 |Replace all exposed fasteners with tamper-proof screws. Done
HSW | B.1.9 |Shorten exposed elec. cords to 12"; move outlet w/ wire mould as req'd; pick-proof caulk new installations. Done
HSW | B.1.10 |Remove obstructions of sprinkler in linen closet. (Will remove top shelf to eliminate problem) Done
HSW | B.1.11 |Replace tub room bathtub faucet with "loop-proof". Parts ordered
HSW | B.1.12 |Remove arrow from exit sign in main corridor @ day room Done
HSW [ B.1.13 |Repair (2) emergency lights in north corridor. Done
HSW | B.1.14 |Replace ceiling diffuse in phone room (and others) with code panel. Done
HSW | B.2.4 |Replace men's room (and all sim.) faucets with "loop-proof" fixtures. Done
HSW | B.2.5 |Mount all ceiling light fixtures securely - finish with pick-proof caulk. Done
HSW | B.2.6 |Fire-caulk all ceiling penetrations (wires/conduits). Done
HSW | B.2.7 |Install perforated metal enclosure at top of south stairwell. Done
HSW | B.R.1 |Shorten exposed elec. cords to 12"; move outlet w/ wire mould as req'd; pick-proof caulk new installations. Done
HSW | B.R.2 |Install "lav-guard" under activities bathroom sink. Replace toilet paper holder & faucet. Install lav-guard & faucet
HSW | B.R.3 |Provide signage to indicate fire extinguisher in dining room. Done
HSW | B.R.4 |Fill all voids in entry partition with fire caulk. Done
HSW | B.R.5 |Establish crash cart policy. (By Owner) Done
PM B.1.6 |Purchase and install new patient wardrobes. (By Owner) 12/15/2006
B.1.15 |Enclose exposed pipes on smoking porches. Staff supervised area
B.2.1 |Replace solid corridor partition with HM frame, glass, perf. panels. Done
B.2.8 |Replace shower curtains with velcro hanger style. Done
B.2 |Purchase and install patient wardrobes on this floor also. (By Owner) Done
B.R.6 |Furnish & install wardrobes in patient rooms. (Currently have bureaus may not be able to afford) In Process
EE B.1.1 |Replace chain link partition/door in corridor with HM frame, glass, and perforated metal panels. Done
B.1.5 |Remove popcorn finish, prepare and paint patient room ceilings. Popcorn finish Pricing for seclusion room ceilings
NEW Install perforated metal enclosure at north stairwell. Being priced
PRIORITY
#1 HSW (Health, Safety, Welfare)
#2  PM (Patient Management Improvements)
#3  EE (Environmental Enhancement)




